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MEMORANDUM FOR: Acting Deputy Director for Support

SUBJECT : Chilled V/ater Outage Required on Saturday
and Sunday, 7 and 8 August 1971

1. You are aware of the powerplant extension project and the instaliation
of a fifth cell on the powerplant cooling tower. We have now been advised that
certain switchgear is expected to be delivered to the jobsite by 7 August.
Accordingly, GSA has requested downtime on portions of the building's chilled
water gystem in order to install this switchgear and to do other work which will
enable acceptance testing of the cooling tower by 10 August as scheduled.

2. The plan as configured at this time contemplates the following actions:

a. Saturday, 7 August 1971 - 0700 to 1700 Hours

Remove from service two chillers and two cooling tower cells.
This amounts to a reduction of 50 percent of chiller capacity. Install
new switchgear for two new chillexrs in the powerplant extension and for
pumps on the fifth cell of the cooling tower. With some manipulation
of air handlers, we will have sufficient capacity to maintain reasonable
comfort conditions in both the Headquarters Building and the Printing

Services Building.
b. Sunday, 8 August 1971 - 0700 to 1700 Hours

Continue to install switchgear and install a large strainer screen
in the sump of the new fifth cell of the cooling tower. I will be
necessary to drain the sump which services all cooling tower cells,
All cells and all chillers will be out of service.

3. During the perfod of reduced service on both days, supplementary refrig-
eration systems serving all special-use areas (computers, Signal Center,
DATACOM, Watch Office, etc.) will be in operation,
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SUBJECT: Chilled Water Outage Required on Saturday
and Sunday, 7 and 8 August 1971

4. Comfort conditions on the seventh floor are expected to be adequate on
Ssturdey. During the outage on Sunday, the seventh floor will continue to be
ventilated; and although the futerior temperature will rise, it is expected to be
somewhat Jower than the exterior temperature. The Deputy Director's immediate
office area 18 equipped with an independent, supplementsl air-conditioning system
and will nat be affeeted by the outage.

5. Coordination of this chilled water outage will be made with all Agency
components in the same manner it i3 accomplished for all acheduled power
outage tests in the Headquarters Building,

6. Should delivery of the switchgesr not take place by 7 August as expected,
GSA would wish to program the same outage for the following week on 14 and 15

August.

7. Your concurrence in proceeding with the outage 8s outlined is requested.

Acting Director of Logistics
CONCURRENCE:

*
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Robert S. Wattles
Acting Deputy Director
for Support
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